
COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS
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DONALD L. WOLFE, Director
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http://dpw. lacoun ty.gov ADDRESS ALL CORRESPONDENCE TO:

P.O. BOX 1460
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March 20, 2007
IN REPLY PLEASE

REFER TO FILE: PM-3

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

Dear Supervisors:

CENTINELA AREA PROBATION OFFICE AND BUILDING AND SAFETY
FIRESTONE DISTRICT OFFICE REPLACEMENT PROJECT
ADOPT AND ADVERTISE - AWARD SUPPLEMENTAL AGREEMENT
SPECS. 6657; C.P. 69272
SUPERVISORIAL DISTRICT 2
4 VOTES

JOINT RECOMMENDATION WITH THE CHIEF ADMINISTRATIVE OFFICER THAT
YOUR BOARD:

1. Adopt core and shell plans and specifications for construction of the
Centinela Area Probation Office and Building and Safety Firestone District
Office Replacement project at an estimated $11,600,000 Construction

Contract cost, and instruct the Executive Officer to advertise for bids to be
received and opened on April 19, 2007, in accordance with the Instruction
Sheet for Publishing Legal Advertisements (Enclosure B).

2. Authorize the Director of Public Works to execute a Consultant Services
Agreement with the apparent lowest responsible bidder to prepare a
baseline construction schedule for a $15,000 not-to-exceed fee funded by
existing project funds and to establish the effective date following Board
approval.
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3. Award and authorize the Director of Public Works to execute a
Supplemental Agreement with Ted Tokio Tanaka Architects to provide
architect/engineer construction administration services for the Centinela

Area Probation Office and Building and Safety Firestone District Office
Replacement project for a $200,000 not-to-exceed fee funded by net
County cost and to establish the effective date following Board approval.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The recommended actions will authorize competitive bidding for a Contract to construct
the building's core and shell, and wil allow Ted Tokio Tanaka Architects to provide
construction administration services for all construction phases of the Centinela Area
Probation Office and Building and Safety Firestone District Office Replacement project.

On February 15, 2005, your Board approved an Architect/Engineer Services Agreement
with Ted T okio Tanaka Architects to provide design services for a new Probation

building to replace the existing Centinela Area Probation office. On August 30, 2005,
your Board approved a project scope revision to include a Building and Safety District
office as a replacement of the Firestone District office. The new building will include
25,000 square feet for Probation's field office and 5,000 square feet for the Building and
Safety District office.

As previously reported to your Board, in order to expedite the project delivery, the
project is divided into three phases. Phase i involves make-ready site work. Phase II
entails the design and construction of the building's core and shelL. Phase III includes
completion of the tenant improvements.

On December 19, 2006, your Board adopted the Mitigated Negative Declaration
documents and adopted recommendations for Public Works to initiate Phase I
exploratory and make-ready site work by a Job Order Contract in preparation for
construction. This work is being implemented and is expected to be completed in

May 2007.

Plans and specifications for Phase II are now completed and we are recommending that
your Board advertise for construction bids on Phase II improvements.

The proposed Agreement with the apparent lowest responsible bidder to prepare a
baseline construction schedule that conforms to the County's schedule specifications is
critical to successfully manage construction activities by both the contractor and the
County, and a responsible contractor must be able to produce such a construction
schedule. Bid specifications provide that if the apparent lowest bidder fails to complete
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an acceptable schedule, the Director may return to your Board to recommend that the
bidder be determined nonresponsible and recommend awarding the Construction
Contract to the next lowest bidder, contingent on that bidder completing a baseline

schedule that conforms to the County's specifications.

Implementation of StrateQic Plan Goals

These actions meet the County Strategic Plan Goal of Service Excellence as they will
improve the efficiency, quality, and responsiveness of County services to the
communities.

FISCAL IMPACT/FINANCING

On August 30, 2005, your Board approved a $16,758,000 project budget. The project is
funded from $14,163,000 in prior year net County cost and $2,595,000 in Public Works
building plan check fees.

Public Works obtained an independent cost estimate for the project, which estimates
the cost of construction at $11,600,000. The independent cost estimate reflects recent
market increases in construction material costs and results in a potential $21,925,000
total project budget cost estimate, including Change Order contingency, inspection,
Contract administration, project management, consultant services, and jurisdictional
fees. Overall, the potential increase would raise project costs by $5,167,000.

Due to the magnitude of the potential increase in project costs and the continuing
volatility of the construction market, we are recommending approval of the final project
budget be deferred until the bid process has been completed. At that time, we will
return to your Board with final recommendations regarding project scope, funding, and
award of the Construction Contract.

The revised Project Schedule and proposed Budget Summary are included in
Enclosure A.

Operational BudQet Impact

The project scope is a new replacement facility for the Centinela Area Probation Office
and Building and Safety Firestone District Office; therefore, any increases in ongoing
operational costs, including utilities, wil be absorbed by the Probation and Public Works
Departments.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

A standard Supplemental Agreement, in the form previously approved by County
Counsel, will be used. The existing Consultant Services Agreement with Ted Tokio
Tanaka Architects includes the standard Board-directed clause that provide for
termination of services, renegotiation, hiring qualified displaced County employees,
GAIN/GROW, Safely Surrendered Baby Law, Contractor Employee Jury Service
Program, and Child Support Compliance Program.

ENVIRONMENTAL DOCUMENTATION

On December 19, 2006, your Board adopted the Mitigated Negative Declaration and
Mitigation, Monitoring, and Reporting Program.

CONTRACTING PROCESS

Advertising for bids will be in accordance with the County's standard Instruction Sheet
for Publishing Legal Advertisements (Enclosure B). Following receipt of bids, we will
return to your Board for Construction Contract award.

The Contract requires the consultant to pay its employees applicable prevailing wages
in accordance with the California Labor Code.

As requested by your Board on February 3, 1998, this Contract opportunity will be listed
on the Doing Business with Us website.

On February 15, 2005, your Board approved an Architect/Engineer Services Agreement
with Ted Tokio Tanaka Architects to provide design for a new building to replace the
Centinela Area Probation office for a $704,000 not-to-exceed fee.

On August 15, 2006, your Board approved an Architect/Engineer Services
Supplemental Agreement with Ted Tokio Tanaka Architects to provide design services
to incorporate the Building and Safety Firestone District office into the Centinela Area
Probation Offce Replacement facility for a $225,000 not-to-exceed fee.

Construction administration services during construction are required for the project.
Ted Tokio Tanaka has agreed to provide additional services for a $200,000
not-to-exceed fee. The negotiated fee has been reviewed by Public Works and is
considered reasonable for the scope of work.
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Ted Tokio Tanaka Architects' Community Business Enterprises participation data
(25 percent) and 3-year contracting history with the County are on file with Public
Works.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

There will be no negative impact on current County services or projects during the
performance of the recommended services.

CONCLUSION

Please return one adopted copy of this letter to the CAO (Capital Projects Division) and
Public Works.

Respectfully submitted,

DOd: W (FE
Director of Publi rks

DAVID E. JA
Chief Administra i e Officer

SD:ma
U:\pmdllsheriffCentinelia Offce Rep\Board lettersladopt and advertise 121906.doc

Ene. 2

cc: Auditor-Controller

County Counsel
Offce of Affirmative Action Compliance
Probation Department
Department of Public Social Services (GAIN/GROW Program)
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ENCLOSURE A

CENTINELA AREA PROBATION OFFICE AND BUILDING AND SAFETY
FIRESTONE DISTRICT OFFICE REPLACEMENT PROJECT

ADOPT AND ADVERTISE - AWARD SUPPLEMENT AGREEMENT
SPECS. 6657; C.P. 69272

i. PROJECT SCHEDULE

Revised
Project Activity Completion Completion

Date Date

Project Needs Assessment 01/10/05* 01/10/05*

Core and Shell
Design

Contract Execution 02/22/05* 02/22/05*
Project Program 07/28105* 07/28/05*
Construction Document Submittal 02/10106 11/22/06*
Jurisdictional Approval 03/31/06 03/15/07

Construction Bid and Award 07/15/06 07/09/07

Construction

Substantial Completion 05/31/07 04/05/08
Acceptance 07/30107 05/07/08

Tenant Improvement
Design

Construction Document - Submittal 08/04/06 OS/22/07

Jurisdiction Approval 09/29/06 06/05/07

Construction Bid and Award 01/12/07 10/18/07

Construction

Substantial Completion 09/27107 06/19/08
Acceptance 11/29/07 10/16/08

* Indicates completed activity
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II. PROJECT BUDGET SUMMARY

Project Proposed Revised
Budget Addition Proposed

Budget Category Budget

Construction
a) Earthwork - JOC (Phase I) 0 $1,500,000 $ 1,500,000

b) Core and Shell (Phase II) $10,507,000 $1,093,000 $ 11,600,000

c) Tenant Improvements (Phase III) 0 $2,000,000 $ 2,000,000

d) Change Orders $ 1 ,051 ,000 $ 309,000 $ 1 ,360,000

Subtotal $11,558,000 $4,902,000 $16,460,000

Equipment $ 400,000 0 $ 400,000

Plans and Specifications $ 1,080,000 $ 200,000 $ 1,280,000

Consultant Services $ 257,000 0 $ 257,000

Miscellaneous Expenditures

a) Furniture $ 1 ,085,000 0 $ 1,085,000

b) Utiliy Fee $ 300,000 0 $ 300,000
c) Printing/Legal $ 55,000 0 $ 55,000

Subtotal $ 1,440,000 $ 1,440,000

Jurisdictional Reviews and Plan Check $ 88,000 0 $ 88,000

Cou nty Services $ 1,935,000 $ 65,000 $ 2,000,000

TOTAL $16,758,000 $5,167,000 $21,925,000
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ENCLOSURE B

CENTINELA AREA PROBATION OFFICE AND BUILDING AND SAFETY
FIRESTONE DISTRICT OFFICE REPLACEMENT PROJECT

ADOPT AND ADVERTISE - AWARD SUPPLEMENT AGREEMENT
SPECS. 6657; C.P. 69272

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for two weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing, materials, labor, and equipment required to complete construction for the
following work:

SD

2

SPECS

6657

PROJECT BID DOC.
FEE
$50

DATE OF BID
OPENING
04/19/07Centinela Area Probation Offce

and Building and Safety Firestone
District Office Replacement Project
1320, 1330 West Imperial Highway
Los Angeles, CA 90044

Copies of the project manual and drawings may be obtained at the Cashier's office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine Floor, Alhambra,
California 91803, for the fee stated above. For bid information, please call
(626) 458-2563. Each bid shall be submitted on the required form, sealed, and filed at
the Cashier's office no later than 1 :45 p.m. on the date indicated. Bids will be publicly
opened, examined, and declared by Public Works at 2 p.m. on this date in Architectural
Engineering Division Conference Room, 900 South Fremont Avenue, 8th Floor,
Alhambra, California 91803.

Bids must conform to the drawings and project manual and all biddinq requirements.
This project requires the prime contractor to possess a B license classification at the
time of bid submittaL. The contractor should verify to his/her satisfaction that he/she
holds the correct license for this type of project.
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PREBID CONFERENCE

The Public Works' Project Management Team will hold a prebid conference at 10 a.m.
on April 4, 2007, at the project job site to provide information on the project, bidding

process, and answer any questions that the potential bidders may have. For further
directions, please contact Ron Beal the Public Works' Project Management Team at
(626) 458-2587.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts, as defined in Section 2000 of the Public Contract Code, to
contract with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
errors and discrepancies in bids submitted in the public's interest.

Si necesita información en español, por favor lIame al Telefono (626) 458-2566.

Upon 72 hours notice, Public Works can provide program information
and publications in alternate formats or make other accommodations
for people with disabilities. In addition, program documents are
available at our main office in Alhambra (900 South Fremont
Avenue), which is accessible to individuals with disabiliies. To
request accommodations ONLY, or for more ADA information, please
contact our departmental ADA Coordinator at (626) 458-4081 or TDD
(626) 282-7829, Monday through Thursday, from 7 a.m. to 5:30 p.m.
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Con 72 horas de noticia, el Departamento puede proveerle
información y publicaciones sobre el programa y formatos
alternativos 0 hacer adaptaciones para incapacitados. Además,
documentación sobre el programa está disponsible en nuestra
oficina principal en Alhambra (900 South Fremont Avenue), la cual
es accesible para individuos con incapacidades. Para solicitar
adaptaciones SOLAMENTE, 0 para mas información del ADA,
pongase en contacto con nuestro Coordinador del ADA del
departamento al (626) 458-4081 0 TDD (626) 282-7829, de lunes a
jueves de las 7 a.m. a 5:30 p.m.

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated March 20, 2007.

Specs. 6657 SACHI A. HAMAl, EXECUTIVE OFFICER
OF THE BOARD OF SUPERVISORS
OF THE COUNTY OF LOS ANGELES


